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Project Progress Update 
 
We would like to open this issue 
of the newsletter by offering our 
thanks to all the residents of 
Independence for their patience 
as we work in town. The project 
team is well aware of the 
inconveniences that a project 
of this magnitude imposes on 
those who live and work in the 
community.  We remain 
committed in completing this 
work in a timely fashion.  
  

 
An asphalt grinder removing the 

existing northbound lanes in town. 
 

The following is a brief update 
on the progress made thus 
far, as well as a look ahead at 
the work planned for the next 
month. The back page 
contains a calendar with the 
key operations listed for May. 
Please keep in mind that 
presently this schedule is our 
best estimate and is subject 
to change. The most up to 
date information can be found 
at the California Department 
of Transportation website at 
www.dot.ca.gov/dist9 or from 

District 9 Public Information 
Officer Susan Lent at (760) 
872-0603   
     

 
Contractor places steel false work 

for the future bridge over the 
aqueduct.  

 
Los Angeles Aqueduct 

Bridge 
 
The new bridge is a single 
span, cast in place 
concrete box girder bridge. 
It will be approximately 200 
feet in length and 41 feet in 
width and will carry 
northbound traffic on US 
395.  
 
The contractor has 
completed the construction 
of the footings with steel 
piles along with the 
abutment and retaining 
walls on both the north and 
south side of the aqueduct.  
The construction of the 
footings required the 
installation of a cofferdam 
system in the aqueduct to 
allow for dewatering and 
excavation in preparation 

of the driving of steel piles. At 
this stage, the contractor is 
erecting the false work that 
will support the superstructure 
during construction. Once the 
concrete has attained 
strength, the steel false work 
will be removed. 
 

 
False work girders 

 
South of Town 

 
Work on the new northbound 
lanes has been moving ahead 
steadily. A total of 25 
drainage systems have been 
built, grading and compacting 
the subgrade is nearly 
complete, and class two 
aggregate base has been 
placed on approximately 60% 
of the job. 
 
An asphalt test strip has been 
scheduled for the first week in 
May. This test strip will allow 
the project team to verify that 
the asphalt plant is producing 
hot mix asphalt concrete that 
meets contract specifications 
and follows the design 

http://www.dot.ca.gov/dist9


submitted by the contractor 
and approved by the 
engineer. The test strip also 
assures that all the equipment 
to be used in paving is 
operating properly. Several 
density gauges are correlated 
during the test strip.  These 
gauges will be used to check 
the in place density of the 
new pavement and verify that 
the proper compaction has 
been attained. Samples of the 
asphalt are taken back to the 
lab and a variety of tests are 
run to ensure compliance. If 
everything comes back 
acceptable, the contractor will 
begin regular paving 
operations around the middle 
of May. 
 

 
Steel drum roller compacting class 

two aggregate base. 
 

In town Work 
 
Much activity has been taking 
place in the community of 
Independence.  The 
contractor started work in 
town by placing temporary 
pavement on the north end of 
town and placing temporary 
delineation that shifted all 
traffic to the west side of the 
existing highway. Crews are 
moving quickly through town 
placing drainage pipes and 
electrical conduit that will 
serve the new historic style 
lighting. 
 

 
Crew places 18-inch drainage 

pipe at US 395 and Kearsarge St. 
 

Crews have begun to pour 
the drop inlet boxes for the 
various drainage systems.  
This work will continue into 
the first weeks of May. 
There are also some small 
retaining walls that will be 
built during this time. 
 
 Innovative Concrete, a 
subcontractor, will mobilize 
to the site with a slip form 
machine to pour the 
concrete curb and gutters. 
This machine eliminates 
the time consuming 
process of wooden form 
placement for the curb and 
gutter. Following right 
behind will be crews 
placing the new lighting, 
flagpole sleeves, and sign 
post sleeves. When, all this 
work is done, the new 
concrete sidewalks will be 
poured. 
 
Concurrently, the 
contractor will be doing 
grading work for the new 
northbound lanes 
preparing them for paving. 
Eleven inches of asphalt 
will be placed as the new 
roads structural section.  
 
Granite Construction is 
planning to have all of this 
work completed about the 
first week of June. As 
always, field conditions 

vary making this a best 
estimate only. 
 

 
Electrical conduit that will supply 
power to the new historic lighting. 

 
Safety 

 
With the upcoming activities 
we would like to offer some 
safety tips while driving in the 
construction zone. In the town 
of Independence lane widths 
have been reduced slightly 
and shoulders are minimal. 
Please be vigilant driving 
through town.  With all of the 
construction activity, be aware 
of pedestrians and allow them 
to cross the highway safely.  
 
When paving operations 
begin, there will be an 
increase in truck traffic. While 
entering and exiting the 
highway these trucks will be 
moving slowly. If you are 
following behind a truck, 
please be cautious and leave 
enough space between your 
vehicle and theirs to react as 
they slow down to exit the 
highway. 
 
For more tips on safe work 
zone driving visit the Caltrans 
website 
www.slowfortheconezone.com 

http://www.slowfortheconezone.com/


 
 
 
 
 
 
 
 
 

                  
       Overhead View Of Falsework Placed Over Aqueduct                                                        Excavator Working On Minor Road North of Independence


	Manzanar/Independence 4-Lane Project Newsletter
	Project Progress Update
	False work girders
	South of Town
	In town Work
	Safety
	       Overhead View Of Falsework Placed Over Aqueduct                                                        Excavator Working On Minor Road North of Independence






